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Inter Agency Management Integration Team
EPA Conference Room

712 Swift Blvd., Richland
February 25, 1997

1. January Meeting Minutes

The January meeting minutes were approved by the three parties.

2. M-44-02C Dispute Resolution

Jim Poppiti, Dave Dougherty and J. Kristofski gave the presentation
(Attachment 1). The team provided an update of the Dispute Resolution
Group about the work and progress of the group. Mike Wilson stated that
if the working group doesn't resolve this issue, the milestone due in
October (M-44-10) stands. The IAMIT also approved an extension of the
M-44-02C dispute resolution to May 5, 1997 (Attachment 2).

* There will be an update on the progress of the working group at
the next IAMIT Meeting.

Action: Ron Skinnarland suggests a full briefing on the evolution of
M-44 and the work of the group. This was agreed to.
Include all impacts of this new approach.

3. M-41-21 Dispute Resolution Status

Presented by Carolyn Haass. The dispute was extended to Friday,
February 28, 1997. Commingling Decision - Can it happen by this Friday?
Need Waiver from DOE Order 5480.1. This can't probably happen by
Friday.

A 14 day extension letter for this dispute was signed during the meeting
extending the dispute until March 14, 1997 (Attachment 3).

4. M-45-08-T02

Marc Stevenson to write change request. Key word "initiate"

5. Community Relations Plan

The new Tri-Party Agreement Community Relations Plan and Change Request
P-10-96-01 were approved (Attachment 4).
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6. 200 Area Strategy Update

Brian Foley presented. A Change request and an AIP have been developed.
The DOE still needs to thoroughly review the change request and the AIP.
AIP was developed to alleviate requirement of working to current TPA BHI
200 Area Milestones.

Discussions have occurred with the HAB (Safety, Waste Management and ER
committees) Additional discussions will occur.

7. Ecology EIS

Mike Wilson introduced Geoff Tallent, Ecology and John Blacklan, WDOH.
Jim Rasmussen wants to ensure consistency with the Hanford Site Permit.
Ecology is planning to do this SSPA EIS (Attachment 5) in house. It
will be a joint WDOH/Ecology action. Nancy Darling will be doing this
work.

Action: Jim Rasmussen requested John Blacklan to discuss possible
new GW wells with Mike Thompson.
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AGENDA

INTER AGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) MEETING
FEBRUARY 25, 1997

3350 GEORGE WASHINGTON WAY, RICHLAND
(BECHTEL BUILDING)

MEETING ROOMS AS NOTED ON AGENDA BELOW
11:00 AM - 2:35 PM

(CHAIRPERSON: C. A. HANSEN)

ROOM 1B02 "ASSEMBLY ROOM"

FAST FLUX TEST FACILITY RECENT DECISIONS
(0. Farabee)

AND MILESTONE IMPACTS

LUNCH

ROOM 1B02 "ASSEMBLY ROOM"

APPROVAL OF JANUARY MEETING MINUTES

pm MILESTONE M-44-02C DISPUTE RESOLUTION
(J. Poppiti, 0. Dougherty, J.

MILESTONE

STATUS
Kristofzski)

M-45-08-T02 STATUS OF REQUIRED ACTIVITIES
(W. Wrzesinski, S. Dahl/S. Mckinney)

pm MILESTONE M-41-21 DISPUTE RESOLUTION STATUS
(J. Clark, N. Hepner)

pm APPROVAL OF COMMUNITY RELATIONS PLAN AND CHANGE REQUEST
(J. Yerxa, G. McClure, Dennis Faulk, Joy Kinmark)

200 AREA STRATEGY UPDATE
(Brian Foley, D. Sherwood, J. Donnelly)

pm U.S. ECOLOGY ENVIRONMENTAL IMPACT STUDY
(G. Tallent, M. Wilson)

2:35 pm ADJOURN

IMAGENDA.FEB

11:00 am

12:00 pm

1:00 pm

pm

1:05

1:15

1:25

1:40

1:50

2:20

pm
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Define Priority | Information
Needs ~~ ~ ~ List |Collection

_.. ISchedule

Safety
Operations-

TPA Milestone
Disposal M-44

Where are we in the dispute process?

When do we expect to close this dispute?

Why do we need another extension when you indicated that the previous extension was to be the
last?

Briefing for other stakeholders
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rr-A
ur-Party Agreement

February 25, 1997

SIXTY DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER MILESTONE M-44-02C

M-44-02C Interim Milestone, "Tank Waste Analysis Plan for Fiscal Year 1997,"
is in the dispute resolution process of the Hanford Federal Facility Agreement
and Consent Order. The end of the second thirty (30) day period during which
the Project Managers seek resolution of the dispute is extended an additional
sixty (60) days. This extends the end of that period from March 4, 1997 to
May 5, 1997.

James E. Rasmussen
Director, Environmental Assurance,

Permits and Policy Division
U.S. Department of Energy
Richland Operations Office

cc: L. D. Arnold, FDH
S. L. Dahl, Ecology
D. S. Dougherty, Ecology
C. C. Haass, DOE
D. E. Jackson, DOE
D. R. Sherwood, EPA
J. F. Thompson, DOE
Administrative Record

Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of Energy
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A_
Tri-Party Agreement

February 25, 1997

FOURTEEN DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-41-96-03

Change Request M-41-96-03, concerning Interim Milestone M-41-21, "Start
Interim Stabilization of 2 Single Shell Tanks," is in the dispute resolution
process of the Hanford Federal Facility Agreement and Consent Order. The end
of the initial thirty (30) day period during which the Project Managers seek
resolution of the dispute has previously been extended eight (8) days, from
February 20, 1997 through February 28, 1997. This extends the end of that
period an additional fourteen days, from February 28, 1997 to. March 14, 1997.

/ames E. Rasmussen
1oirector, Environmental Assurance,

Permits and Policy Division
U.S. Department of Energy
Richland Operations Office

cc: L. D. Arnold,
J. M. Clark,
S. L. Dahl,
B. G. Erlandso
C. C. Haass,
N. T. Hepner,
D. E. Jackson,
J. E. Kinzer,
D. J. Washenfe
D. Powaukee,
R. Jim,
B. Burke,
Administrative

Micael A. s Wion
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

FDH
DOE
Ecology

n, LMHC
DOE
Ecol ogy
DOE
DOE

lder, FDH
Nez Perce
YIN
CTUIR

Record

Waqhinpton State Denartment of Ecoloev A U.S. Environmental Protection Agency A U.S. Department of Energy
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Change Muter Federal Facility Agreement and Consent Order - Date

P-10-96-01 Change Control Form January 31, 1997
-- not 0- blu- ink. Typ. o, pnt .. in, black ink.

Originator ?hcne

G. M. McClure (509) 376-9524

Class of Change

I I I - Signatories (XI II - Executive Manager I I III - Project Manager

Change Title

Revisions to the Action Plan Executive Summary and Secti
reflect uodated Community Relations Plan.

Description/Justification of Change

ons 3.0, 7.0, 9.0 and 10.0 to

During the last year the Parties have worked with the Hanford Advisory Board and
members of the Public to update and improve the Tri-Party Agreement Community Relations
Plan. A revised version of the Community Relations Plan has undergone a period of
public comment. Public comments have been reviewed and changes to the Community
Relations Plan have been made. The Community Relations Plan is now ready for approval
by the management of the three Parties. The primary changes in the 1997 revised
Community Relations Plan include updated information and a better explanation of
Hanford public involvement plans.

This change request incorporates
the Tri-Party Agreement where it
controlling documents.

those changes from the Community
is necessary for consistency bet

Relations Plan into
ween the two

Imoact of Change

These changes listed update the public involvement process in the Hanford Federal
Facility Agreement and Consent Order to reflect the revised Community Relations Plan.
Revisions to the Action Plan are intended to better explain how the public can
participate in key Hanford decisions.

Affected Docre nts

Hanford Federal Facility Agreement and Consent Order Action Plan, Executive Summary and
Sections 3.0, 7.0, 9.0 and 10.0.

rovals

Y/Approved Disapproved
/ EDate Page 1 of 9

E Zpproved Disapproved

EAb DApproved Disapproved



Change Request P-10-96-01
January 31, 1997
Page 2 of 9

Note: Strik::ut t:xt represents text to be removed.
Shaded text represents text to be added.

Action Plan Executive Summary. Pace 8. first oaraoraph, is modified as follows:

A work plan will be developed for each operable unit that will address all activities from
the start of field investigation through the proposed selection of a remedy for cleanup.
Beth the w:rk p1an and tUhe documentation of the selected remedy will be made available
for public comment.

Action Plan Executive Summary. Pace 9. second paracraph is modified as follows:

An Administrative Record will be established for each operable unit and TSO group, and
will contain all of the documentation considered in arriving at j CERCLA decision or RCRA
permit. A copy vf the Administrative Record file, including an index, will be available
to the public for review in Richland, Washinton. The indexesony shal be.available in
Seattle- and Lacey, Washington.

Action Plan Executive Summary, Page 9. first and second bullet. are modified as follows:

Public information repositories will -be maintained in Seattle, Richland, and
Spokane, Washington, as well as Portland, Oregon. Indeks af Kkey documents and
other information will be kept in these repositories for ready access by the public.

At least one Qufrrcer- public information meetings will be held in the spring. +we

:th:r ltio. Anoptional meeting may be held in the taii.

Action Plan Executive Summary, Page 10, last paragraph, is modified as follows:

Current status of activities add u sed by the Agreement may be obtained from the status
reports which are produced as a requirement of this Agreement. These reports are
availaile for inspection at any of the four Information Repositories described in section
10.2 of this action plan. Current status is also provided through regular and special
mailings from the three parties. Any person may be placed on the Hanford Site mailing
list by contacting any of the community relations contacts shown in Appendix E of this
action plan. Qa-t: The" Public Information Meetings and other special public
involvement meetings held )n various locations in Washington and Oregon are also a source
of current information. These meetings are announced via newspapers and direct mail
notices to those on the Hanford Site mailing list.



Change Request P-10-96-01
January 31, 1997
Page 3 of 9

Action Plan Section 3.5. second DaraOraDh is modified as follows:

The WIDS database provides the basis for the Hanford Site Waste Management Units Report
(HSWMUR). The HSWMUR was initially submitted to the EPA on May 15, 1987, in response to
RCRA Section 3004(u) of the HSWA. This document lists all known waste management units
(including unplanned release units) at the Hanford Site and summarizes the wastes handled,
dates of use, and other information about each unit. In January of each year the DOE will
reissue the HSWMUR, if determined necessary, incorporating all changes since the last
report. A copy will be provided to the Richland Washington :a:E public information
repository and added to th .d.cu .t index.

Action Plan Section 7.3.2, first and last paraoraphs, are modified as follows:

7.3.2 Remedial Investigation/Feasibility Study Work Plan for
Each Operable Unit

The RI/FS work plan is
regulatory agency will provi
DOE. Tha fl/FS ,,trk plar, ;n
days, inf accoi-dancc xiith 'he
basic5, the project mianaqars
public commant, . ithe lead
changes to the RI /FS work pl
approve the work plan. At. t
modified to accurately refle
made in accordance with the
regulatory agency will publi
120(e)(1) and as specified i
becomes available during the

a
de
il

primary d
comments

ocument, as described in Sect
on each RI/FS work plan that

ion 9.0.
is submit

Th
ted

e lead
by the

precadure: dcscribc d i n Sc: tion~ 10.0. On a Ease bi : --
ma aetocxtend the comrnent poiod to 4S days. Following

regulatory agency will require the DOE to make appropriate
an, bas:d on :v,'i; of public comm:nts rec:1-:, and will
hat time, the work schedule (Appendix 0) may need to be
ct the RI/FS work plan schedule. Such modification will be
procedures described in Section 12.0. At that time, the lead
sh the RI/FS schedule, in accordance with CERCLA Section
n Article XVII of the Agreement. As additional information
RI/FS process, the RI/FS work plan may be revised.

This will allow for a quicker start of characterization activities upon approval of the
RI/FS work plan. The results of the site survey and screening activities will be factored
into the work plan, as appropriate, during the review and approval process. In addition,
to further expedite the process, near-surface vadose zone sampling activities may commence
after 2 weeks following the receipt of conmmcnts from the lead regulatory agency on the
initial draft of the RI/FS work plan if comments from the lead regulatory agency regarding
vadose zone sampling have been resolved. Felloing th: public c: nt_ p:ried on th: wor-k
plan, the load regulate) y agency mfay require the DOE to moedify or add to thc::- prclimhr
activiti:: as noccozary to resolve any issues rais:d by th: public. Figure 7-4 depicts
the normal review and approval cycle, including public ::fmmnt, for primary documents (see
Section 9.0) as applied to the RI/FS work plans. Figure 7-4 also applies to RFI/CMS work
plans, which are discussed in Section 7.4.2.
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Change Request P-10-96-01
January 31, 1997
Page 5 of 9

Action Plan Section 9.2.2. last oaraaraoh. is modified as follows:

In addition to standard public notification procedures, the public will be informed abcut
proposed permit and closure actions in '.: "Hanford Newsletter." and at ;uartarly
ubli: m::tings. However, it is anticipated that in many cases, comments from the public

will result in a public hearing on the draft document. All comments on the draft
document, including those received during the public hearing will be addressed in a
response summary and incorporated in accordance with 173-303-840(7) and (9) WAC. Public
hearing opportunities are further discussed in Section 10.7.

Action Plan Section 9.4, is modified as follows:

Two additional epies ind es of the file will also be available to the public,
during normal business hours, located as follows:

. EPA Region 10
Superfund Administrative Record Center
1200 Sixth Avenue
Park Place Building
Mail Stop: HW-113
Seattle, Washington 98101

* Washington State Department of Ecology
300 Desmond Drive
P.O. Box 47600
Lacey, Washington 98503

The DOE will compile and maintain the administrative record file at Richland,
Washington, and provide eepi-ean.ide of the c.uImIets .to the EPA and Ecology for their
respective files. At the time hin the decisionaTl document is signed, all documents
forming the basis for selection of the final action(s) must have been placed in the
administrative record file. Micr:ilm onpics w :ll b r :gularly providod to the EPA and
Eoeegy for-se in their fils. This bill includ m icrofilm fer :a!' docuent: included
sin:: th: last set of mficrofl.a provided. Microfilmi rxir-Z 'sIll be mfad: a'oai l bl
for use at t hese 1scat i on Pt aci
Admini strat iv ~Rectrd I bcations throuhodtao thetfillowing4mthds 4* 1cfim 2
indexies listin douet viabeb eus crmte-RcPndAmstratveReQr
offic, 3) Intern ettaccess ar (4 :Piper cps

A Ricrofilm copy and :no hard copy of the administrative records will be maintained
in the Richland administrative record file. After one year following the CERCLA record of
decision or RCRA permit determination, the hard. copies of administrative record documents
issued up to those decision points may be removed from the administrative record file.
The mi:r:filrn .j copies will be kept on file for a minimum of 10 years. The final
decision documenfioinTi .e., CERCLA proposed plan and record of decision, and RCRA
permit) will be maintained in hard copy through completion of all remedial actions or the
term of the permit. Current versions of all general documents (e.g., guidance and
applicable procedures) will be maintained in hard copy throughout the RI/FS process or
through the term of the permit.



Change Request P-10-96-01
January 31, 1997
Page 6 of 9 -

Action Plan Section 10.2. first and second bullets, are modified as follows:

-Univcre =ity of Wasinto %allce Libratyj
mailstep FM 2S ~cnnn Pbia~n
Seattle, W::hi-gt n 0291

N 06)5 A16A

Government Publications Division
SuzaLlo Library
Box 352900
Seattlet Washington 98915-2900
(206) 543-4664

* DOE-RL Public Reading Room
Washington State University/Tri-Cities
100 Sprout Road
Room 130 West
Richland, Wahington 99352
(509) 376-8583

AlU applicab'le documents (see Tabh 1. pf bhe CRP) wfli be: availabie at the.Pubuic
information. Repository 1ocations thrugh oneofthe fdlowinggvmethods (: MkicrOffil, c2)
indexes~ listing documents available-by requestifroni the Richland Adimisativet Record
office,: m3 Internet ac~cess~, or (4) papertcopies.Aldcmnt~~~5t

copies of drafts when submitted for public comment will be. placed in the repositories.
Any additional information or documents will be placed in the repositories as deemed
necessary by the assigned executive managers. In addition to review of documents at the
repositories, the public may also review the administrative record files during normal
working hours (see Section 9.4 for discussion and location of administrative records).

Action Plan Section 10.5. is modified as follows:

10.5 PUBLIC MEETINGS

10.5.: Quarterly Public information Meetings

The EPA and Ecolegy, wi!.the : sistanca of the DOE wThen requested, will conduct
public informiation macetings at least quarterly. Th: quarterly ffleting: will esvar
sigificant issue: pertaining to CPP unit:, flPP units, Federal flCRStat: dangerous wast:
permiitting activitic:, and clasur:e activiities that took plac: during the previoeus three
moenths . Th: quarterly macetings will also proW:id a ferumf for dise-u::-irg w..ith 'th public
anlticipatad e-vants :chduled dufring th: ext quarter.



Change Request P-10-96-01
January 31, 1997
Page 7 of 9

Hanford Public .eetings

in an effort to provide broad and timely perspectives to the public on the Hanford
cleanup priorities and budget decisionsthe Tr-Parties wfll condict public information
meetings. Atleast one public netings) ilbe heM in the spring to dtrtyutthe
crnnritnient to invodve the public and stakeholders tinthe.DOE tudget Penrmulation as
reflected in TPApragraphs 148 and 149. An, cptinal meeting in the alv may be cdndu.ted
to further discussuand eVa a& budgetissies. At thPs Aeetins the.Tri-Farties wilT
discuss the'impact'of budget decisions and take4public contientJand questicnston cleanup
priorities, as welf as outiine anychangest6%ceanup cbjectiVes and detistons at anfcrd.
One pf thd meetings may be conducted in conJhcttbnwith the Hanfdrd AdisnryBbtr.
Other meetings will be conducted at publ I e.ttn..flcilties (when availablY inPkey
cities in Washington and regon. In an effort tobe'moreefficient and effectie, these
hublicieftitngs are.encouragedtiouse Innovative techniques to courage publi

p articpati on

10.5.2 Other Public Meetings

Additional public meetings on either CERCLA or RCRA matters will be scheduled on an
as-needed basis, as deteFroiried by the EPA or Ecology. Situations involving complex issues
or a high level of public interest will be reasons to schedule separate public meetings.

At least one guhI>. .211z9Qwil be held during the public coment9 perioed far eseb
;S Phase !I report/proposed plan. At least on: public mfeeting for each OMS epot.if
be held in conjuncineeting fo ---4-r the elevant draft permfit (or permi4t-
Fidifi::ti:n) package. c appropriate, pubic meetings will be scheduled
approximately halfway through the public comment period. All public comments r:ieev.'ed on
these document:, along with the lead regulatory agency's response to comments, will be
placed in the administrative record and wadded.to the document idi.and ill be tent to the
public informfatioepoiois

10.5.3 Public Notification, Location, and Records

The DOE, at the request of the EPA and/or Ecology, will arrange for all public meetings by
means of a public notice in a newspaper of general circulation. Whe-
t at n :ppropr i ate, anyxdditi onalco.sy in

the ara wh.erethie meeting isto be held. TheDOE wi1 1.also distribte dret Iail
notice to all persons on the Hanford Site mailing list. All such notices shall be made 2
to 3 weeks prior to the date of the public meeting. In additio, t s ds
to the beginning at a cdmeerMiod, an infoann. tactwl
s takehol ders. i their . i ntetest andparticiPationin a T-P yA
inv.lvesnt t:. :Theurterl pu: -n:: PbbTimeetings' form Al4'r.itfrml)

will b scheduled, 't the extent practicable, to coincide with s ...r mic i. f t
public comment or other significant st.ke......ld .iie events.

The location of any public meeting will be decided in each case by the EPA and/or Ecology.
In some cases, the agencies may decide to hold an additional public meeting on a
subsequent day at another location.



Change Request P-10-96-01
January 31, 1997
Page 8 of 9

Upon request by the EPA or Ecology, the DOE will provide an individual to accurately
record the events and dialogue at each public meeting. This individual will provide a
written meeting summary of the public meeting for review to the requesting agency and the
DOE project managers, and the community relations contacts within 14 days following the
meeting. The meeting summaries will then be d4i-t;ibutaddded to eeh ef the public
information repositor4-eeM indexes. Any individual may obtain a copy of the meeting
summaries by submitting a request, in writing, to any of the community relations contacts
listed in Appendix E.

Action Plan Section 10.6, is modified as follows:

10.6 PUBLIC COMMENT OPPORTUNITIES

The EPA and/or Ecology will make the documents as listed in this section available
for public comment. These documents, during thetapppratt pubiic.ccmm.ntperiod. will
be placed in the public information repositories. Thyrmay also be reviewed at the EPA
Region 10 office in Richland, Washington; the Ecology office in Lacey, Washington; or the
DOE office in Richland, Washington, by contacting any of the community relations contacts
listed in Appendix E.

Copies of all public comments received and the agencies' responses to comments will
become part of the administrative record and will be sentadd to the public information
repositori-e-s-y Indexes. Additionally, copies of all publicf ments and agency responses
will be made available to any person upon written request to any of the community
relations contacts listed in Appendix E.

The public notice for availability of these documents for comment will be published
in a major newspaper of general circulation and :nol'nc2 en a mlajor radio station in the
areas of significant public interest and through the direct mailing-list (see Section
10.3).

- RI/FS9 Work -PanhGRGcADC r flFI/CGS Work Plan (RCRM . rE4thcr an ""/S work
plan or an flI e~ rk plan will be proporo.-rd for :aoh operable unit. Pri er
to lead regulatory agancy' #pproal aof these we'rk pianos, they will be m~ado
av ailabic for public commonnt for a period of 20 days. Gin a ease by ea5e
basis, the prcjcct ffaragers mfay agree to ctcnld the eeomrnent period to 4E days.
There is me statutory or regulatory requirement for such public commonnt, but.
the partic: bcliv.': that the carlicst possible public irneot~cmcnt will rsult
in imnprcvcd comimunieation througheut the in~cotigation process. The public-
nzticc published in the newspaper anneumelin g the a'ailabibity of Work plan i:5
shall Wos indicato the locaition and availability ~f the Admninstrativae flcasrd
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Feasibi
Report.
(RCRA)
and the
will is
operabl
the RCR
permit
are cur
but the
Phase I
report

lity Study Phase III Reoort/Proposed Plan or Corrective Measure
Either an FS Phase III report/proposed plan (CERCLA) or a CMS

will be prepared for each operable unit. When the FS Phase III
proposed plan for remedy are finalized, the lead regulatory age

sue a public notice of opportunity to comment on the documents.
e unit is being managed under the RPP authority, rather than CER
A CMS report will be made available for comment as part of the d
modification package. The comment period will be 4- 30 days. T
rently no specific requirements for public comment on the CMS re
parties consider this report to be the functional equivalent of

II report and the proposed plan and, therefore, will make the CM
available for public comment in the same manner.

Action Plan Section 10.8, second paracraoh. is modified as follows:

Technical Assistance Grant Coordinator
U.S. Environmental Protection Agency
1200 Sixth Avenue, Mail Stop: HW-113
Seattle, Washington 98101
(206) 442 553<0603

Action Plan Sections 10.10.1 and 10.10.2 are modified as follows:

1. To involve these Tribes in the hazardous waste cleanup and management processes at
the Hanford Site, the parties will hold special briefings for all interested Tribes
periodically on major issues that have arisen and/or may arise. Such briefings will
include status reports of the significant projects and will be consistent with the
methods used to inform and respond to questions of appointed and elected officials,
and other governments, regarding ongoing CERCLA and RCRA activities. These
briefings may be in writing or in person and may be conducted by either the EPA,
Ecology, or the DOE, as appropriate. Notice will be provided to all Tribes in the
Hanford region. These briefings and the procedures for determining which Tribes
will be briefed are further described in Section 2.0 of the CRP.

2. The DOE will provide copies of any of the documents that are sent to the public
Information repositories directly to the Tribes upon request. The procedure for
determining which documents will be sent is described in Section 3.0 of the CRP.
The public information repositories are further discussed in Section 10.2 and in the
CRP. The specific list of documents that will be sent directly to each repository
is included in the CRP. As discussed in Section 10.2, this may include copies of
drafts submitted for public comment. Any comments on these documents must be
received by the lead regulatory agency within the time period allowed for public
comment. The length of each comment period is specified in Section 10.6, and the
specific comment period for each d'ocument will be noted in the public notice for
comment.
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Commercial LLRW Disposal
Site EIS

Washington State Departmient of(4$Health
Health

W ASH I NG0TO0N ST A TE
D EP A RTMUE NT O F

E COLOG Y

Ecology

John Blacklaw

(360) 753-3350

Geoff Tallent

(360) 407-7112



State Actions

- Facility Investigation

- Review and Approve Closure Plan

- Renew Site Operating License

- Proposed Amendment to NARM Rules



EIS

- Prepared Under SEPA

- Anticipated Issues

- Operating Impacts

- Cap Construction Impacts

- Performance of Cap

- Long-term Risks



Schedule

* Scoping

- Draft EIS

* Final EIS

Feb. 26, 1997
March 27. 1997

January 1998

June 1998



Importance

" On Site

" Operating and Closure

* Land Ownership

" Corrective Action



Energy & EPA Involvement

- Environmental Protection

- Precedence

- Consistency

I



Involvement

- Letters

- Briefings

* Contacts

* On-going Participation


